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Middle-Mile Broadband Initiative  FACT SHEET 

1. At A Glance 2. Network Development Activities

Caltrans Construction: 267 total miles 
including SR 67 Dig Smart 

IRU/Lease Partners: 3,767 total miles�

Boldyn, CVIN, Lumen, TPN, YTel 

 
2,349 miles in pre-construction 

miles in installation 

Joint Build Partners: 3,713 total miles�
American Dark Fiber, Arcadian, Hoopa Valley, 
Lumen, LA BSL, Siskiyou Tel, Vero, Zayo, Karuk 
Tribe, Gateway Cities Council of Governments, 
City of Fort Bragg

Purchase Partner: 423 total miles
Digital 395 

423 total purchase miles 

 miles in installation 

3. Spotlight
On August 12, the California Department of Technology attended a ribbon-cutting ceremony in 
Hoopa, hosted by the Hoopa Valley Tribe and Hoopa Valley Public Utilities District. The event 
marked the start of construction of nearly 23 miles of middle-mile fiber along State Route 96, 
through the Tribe's ancestral land. This joint-build partnership will help provide broadband 
internet access to one of California's largest and most remote tribal communities.    
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3,939  miles
(48% of the total miles) 

Installation: 

4,231  miles
(52% of the total miles)
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