




CALIFORNIA
ALL

Broadband for All

Middle-Mile Broadband Initiative

11/30/25 FACT SHEET

1. At A Glance




Pre-Construction:
3,767 miles
(46% of the total miles)



Installation:
4,418 miles
(54% of the total miles)

2. Network Development Activities

Caltrans Construction: **266** total miles
including SR 67 Dig Smart



IRU/Lease Partners: **3,748** total miles
Boldyn, CVIN, Lumen, TPN, YTel,
Tolowa Dee-ni' Nation



Joint Build Partners: **3,748** total miles
American Dark Fiber, Arcadian, Hoopa Valley,
Lumen, LA BSL, Siskiyou Tel, Vero, Zayo, Karuk
Tribe, Gateway Cities Council of Governments,
City of Fort Bragg



Purchase Partner: **423** total miles
Digital 395



3. Spotlight

In November, tribal leaders, network engineers, and broadband advocates gathered in Southern California for a Tribal Broadband Bootcamp. The bootcamp is a training event designed to help Indigenous communities build and maintain their own networks. Participants learned about network design, installation, and maintenance. Additional bootcamps are planned for the months ahead. Visit tribalbroadbandbootcamp.org for more information.

